
Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1011007

Activity Filter * Starts In FY *
WBS No: 1AAK Title: Dry Residues
Activity ID: 1AK1011007 Description: FY01 Dry Pre-Start Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Pre-Start 97.00 day 0HC 0 0 109,028 109,028 109,02800
20 NMSLs 3.00 each 150HC 450 19,472 40,500 59,972 69,2599,2880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,452 9,45209,452

Total for Activity 1AK1011007: 450 19,472 149,528 178,452 187,7399,2889,452

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Pre-Start

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, procedures, and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $1,000
 Unit Cost Adjustment factor - 1.8
 Revised Unit Cost - $1,800
 Basis for adjustment - Admin. preps. for repack of Dry Combustibles will require additional modifications due to differences in the repack process from 
Salts and SS&C.

Department
B371 ESH&QSAFETY ENGINEERS Linear 80.00 DollarsKA10SA57 E120LATA

1 Safety Engineer 80 $/hour1 Hour/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 $/hour4.5 Hours/DayFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 720.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

1 QA Engineer 80 $/hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,703.04 DollarsZDEPTCON 0000CONTINGENCY

5703.04 DollarsFactors
No DepartmentNONE Linear 3,748.99 DollarsZDEPTESC 0000ESCALATION

3748.99 DollarsFactors
Activity ID: 1AK1012002 Description: FY01 Dry Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1012002

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

10 Management 109.00 day 15HC 1,621 45,364 151,020 196,383 216,88620,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,969 14,969014,969

Total for Activity 1AK1012002: 1,621 45,364 151,020 211,352 231,85520,50314,969

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Management

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Project management, scheduling and budget
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $2,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $2,000
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 8.50 HoursKA50S750 M010STRAIGHT TIME BASE

1 Project Manager - Swartz 8.5 Hours/DayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6.38 HoursSA01S750 P070STRAIGHT TIME BASE

1 Scheduler 0.75 3/4 of Time8.5 Hours/DayFactors
B371 SS&C and SaltsCOST ESTIMATORS PLANNERS AN Linear 648.00 DollarsKA50SA57 P070LATA

1 Budget Analyst - Patton 72 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 720.00 DollarsKA50SA5H M010SUBCONTRACTED SRVS

1 Deputy Lead - Fenner 80 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 17.50 DollarsSA01SA5R 0000MISC EXPENSES

1 SSOC Edu Reim per HR 5.5 0.02 qtr/day875 $/qtrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,306.10 DollarsZDEPTCON 0000CONTINGENCY

9306.1 DollarsFactors
No DepartmentNONE Linear 5,662.53 DollarsZDEPTESC 0000ESCALATION

5662.53 DollarsFactors
Activity ID: 1AK1012003 Description: FY01 Dry Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Dry Project Support 109.00 day 17HC 1,853 63,391 636,451 699,842 728,49328,6510
12 NMSLs 3.00 ea 150HC 450 19,472 40,500 59,972 68,7728,8010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,182 55,182055,182

Total for Activity 1AK1012003: 2,303 82,863 676,951 814,996 852,44737,45255,182

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Dry Project Support

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, SMEs, procedures, WIPP documenation, training and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $7,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $7,000
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 SME-Fisher 8.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 Tech Support Engineer-Johnson 8.5 Hours/DayFactors
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1012003

Activity Filter * Starts In FY *
B371 SS&C and SaltsOTHER ENGINEERS Linear 1,620.00 DollarsKA50SA52 E130TENERA

2 Tech Support Engineers- 90 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA52 G010TENERA

1 WIPP Records Administrator- 50 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 0.00 DollarsKA50SA57 E130LATA

1 Tech Support Engineer-Conrad 0 Budgeted by others72 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 720.00 DollarsSA01SA57 E130LATA

1 SME-Gerry 80 Dollars/Hour9 Hours/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 Dollars/Hour4.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 25.00 DollarsSA01SA57 P170LATA

1 Training Admin.-Rork 50 Dollars/Hour0.5 Hours/DayFactors
Envir, Safety, Health & QualityQUALITY CONTROL ENGINEERS Linear 720.00 DollarsK266SA5H E110SUBCONTRACTED SRVS

1 QA Engineer-Stewart 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 360.00 DollarsKA50SA5H E130SUBCONTRACTED SRVS

1 Tech Support Engineer-Russell 0.5 Until June0180 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 720.00 DollarsKA50SA5H E130SUBCONTRACTED SRVS

1 Tech Support Engineer-Mullen 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Huyett 50 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Jones 50 Dollars/Hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 12 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,323.63 DollarsZDEPTCON 0000CONTINGENCY

34323.6 DollarsFactors
No DepartmentNONE Linear 20,858.29 DollarsZDEPTESC 0000ESCALATION

20858.3 DollarsFactors
Activity ID: 1AK1012004 Description: FY01 Dry Maintenance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Dry Maintenance 109.00 day 10HC 1,090 24,806 16,350 41,156 52,36811,2120
11 Maintenance Planning 109.00 day 3HC 273 8,836 11,118 19,954 23,9473,9940
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1012004

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,234 5,23405,234

Total for Activity 1AK1012004: 1,363 33,642 27,468 66,344 81,54915,2055,234

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Dry Maintenance

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $700
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $700
 Basis for adjustment - n/a

Department
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 4.00 HoursKA20H750 C020STRAIGHT TIME BASE

1 Maintenance Craft-Electrician 4 Hours/DayFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.00 HoursKA20H750 C090STRAIGHT TIME BASE

1 Maintenance Craft-Metal Worker 4 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursSA01S750 M010STRAIGHT TIME BASE

1 Maintenance Foreman 2 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 150.00 DollarsSA01SA5C 0000SUPPLIES

150 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 11 - Maintenance Planning

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Engineering and planning of maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $490
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $490
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectELECTRICAL ENGINEERS Linear 1.25 HoursSA01S750 E040STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectMECHANICAL ENGINEERS Linear 1.25 HoursSA01S750 E070STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 90.00 DollarsSA01SA57 P070LATA

1 Planner 72 $/hour0.05 mo/day25 hours/moFactors
SSOC 371 Closure ProjectNONE Linear 12.00 DollarsSA01SA58 0000ASI

12 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,250.32 DollarsZDEPTCON 0000CONTINGENCY

3250.32 DollarsFactors
No DepartmentNONE Linear 1,983.38 DollarsZDEPTESC 0000ESCALATION

1983.38 DollarsFactors
Activity ID: 1AK1022002 Description: FY02 Dry Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Management 153.00 day 15HC 2,276 63,676 211,982 275,657 298,13522,4780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,560 44,560044,560

Total for Activity 1AK1022002: 2,276 63,676 211,982 320,217 342,69522,47844,560
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1022002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Management

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Project management, scheduling and budget
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $2,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $2,000
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 8.50 HoursKA50S750 M010STRAIGHT TIME BASE

1 Project Manager - Swartz 8.5 Hours/DayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6.38 HoursSA01S750 P070STRAIGHT TIME BASE

1 Scheduler 0.75 3/4 of Time8.5 Hours/DayFactors
B371 SS&C and SaltsCOST ESTIMATORS PLANNERS AN Linear 648.00 DollarsKA50SA57 P070LATA

1 Budget Analyst - Patton 72 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 720.00 DollarsKA50SA5H M010SUBCONTRACTED SRVS

1 Deputy Lead - Fenner 80 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 17.50 DollarsSA01SA5R 0000MISC EXPENSES

1 SSOC Edu Reim per HR 5.5 0.02 qtr/day875 $/qtrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,627.93 DollarsZDEPTCON 0000CONTINGENCY

30627.9 DollarsFactors
No DepartmentNONE Linear 13,932.27 DollarsZDEPTESC 0000ESCALATION

13932.3 DollarsFactors
Activity ID: 1AK1022003 Description: FY02 Dry Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Dry Project Support 153.00 day 17HC 2,601 88,980 838,287 927,267 958,67731,4100
12 NMSLs 2.00 ea 150HC 300 12,981 27,000 39,981 44,5634,5820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,948 149,9480149,948

Total for Activity 1AK1022003: 2,901 101,961 865,287 1,117,196 1,153,18835,992149,948

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Dry Project Support

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, SMEs, procedures, WIPP documenation, training and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $7,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $7,000
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 SME-Fisher 8.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 Tech Support Engineer-Johnson 8.5 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 1,620.00 DollarsKA50SA52 E130TENERA

2 Tech Support Engineers- 90 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA52 G010TENERA

1 WIPP Records Administrator- 50 Dollars/Hour9 Hours/DayFactors
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1022003

Activity Filter * Starts In FY *
B371 SS&C and SaltsOTHER ENGINEERS Linear 0.00 DollarsKA50SA57 E130LATA

1 Tech Support Engineer-Conrad 0 Budgeted by others80 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 720.00 DollarsSA01SA57 E130LATA

1 SME-Gerry 80 Dollars/Hour9 Hours/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 Dollars/Hour4.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 25.00 DollarsSA01SA57 P170LATA

1 Training Admin.-Rork 50 Dollars/Hour0.5 Hours/DayFactors
Envir, Safety, Health & QualityQUALITY CONTROL ENGINEERS Linear 720.00 DollarsK266SA5H E110SUBCONTRACTED SRVS

1 QA Engineer-Stewart 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 0.00 DollarsKA50SA5H E130SUBCONTRACTED SRVS

1 Tech Support Engineer-Freiboth 0 Until June0180 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 720.00 DollarsKA50SA5H E130SUBCONTRACTED SRVS

1 Tech Support Engineer-Mullen 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Huyett 50 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Jones 50 Dollars/Hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 12 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 103,064.70 DollarsZDEPTCON 0000CONTINGENCY

103065 DollarsFactors
No DepartmentNONE Linear 46,882.88 DollarsZDEPTESC 0000ESCALATION

46882.9 DollarsFactors
Activity ID: 1AK1022004 Description: FY02 Dry Maintenance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Dry Maintenance 153.00 day 10HC 1,530 34,820 22,950 57,770 70,06112,2910
11 Maintenance Planning 153.00 day 3HC 383 12,403 15,606 28,009 32,3874,3780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,312 15,312015,312

Total for Activity 1AK1022004: 1,913 47,222 38,556 101,090 117,76016,66915,312
Line Item 10 - Dry Maintenance

BOE Historical Data Source - FY99 Salts Project requirements
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK1022004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $700
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $700
 Basis for adjustment - n/a

Department
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 4.00 HoursKA20H750 C020STRAIGHT TIME BASE

1 Maintenance Craft-Electrician 4 Hours/DayFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.00 HoursKA20H750 C090STRAIGHT TIME BASE

1 Maintenance Craft-Metal Worker 4 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursSA01S750 M010STRAIGHT TIME BASE

1 Maintenance Foreman 2 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 150.00 DollarsSA01SA5C 0000SUPPLIES

150 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 11 - Maintenance Planning

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Engineering and planning of maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $490
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $490
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectELECTRICAL ENGINEERS Linear 1.25 HoursSA01S750 E040STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectMECHANICAL ENGINEERS Linear 1.25 HoursSA01S750 E070STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 90.00 DollarsSA01SA57 P070LATA

1 Planner 72 $/hour0.05 mo/day25 hours/moFactors
SSOC 371 Closure ProjectNONE Linear 12.00 DollarsSA01SA58 0000ASI

12 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,524.65 DollarsZDEPTCON 0000CONTINGENCY

10524.7 DollarsFactors
No DepartmentNONE Linear 4,787.53 DollarsZDEPTESC 0000ESCALATION

4787.53 DollarsFactors
Activity ID: 1AK371DRYA Description: FY01 Dry Oper IDC370 LECO Operations (2,275 kg) Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations 40.00 day 255HC 10,186 238,781 0 238,781 352,679113,8980
20 Commodities 2,275.00 kg 0HC 0 0 428,246 428,246 428,24600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,762 41,762041,762

Total for Activity 1AK371DRYA: 10,186 238,781 428,246 708,789 822,687113,89841,762
Line Item 10 - Operations

BOE Two foremen supervising crew of nine process specialists with engineer support for WIPP data package and RCT support.  Overtime is 20% of total hours.
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK371DRYA

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Foreman               2 fte
Process Specialist    9 fte
Engineer              1 fte (Budgeted in Proj. Sppt.)
RCT                   2 fte

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.00 HoursSA01S750 M010STRAIGHT TIME BASE

2 Foreman 2 Shifts/Day8.5 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 145.80 HoursKA50H750 R010STRAIGHT TIME BASE

9 Process Specialists 2 Shifts/Day8.1 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.40 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 2 Shifts/Day8.1 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 6.80 HoursSA01S751 M010OVERTIME BASE & PRE.

2 Foreman 2 Shifts/Day1.7 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.16 HoursKA50H751 R010OVERTIME BASE & PRE.

9 Process Specialists 2 Shifts/Day1.62 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCT's 2 Shifts/Day1.62 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Commodities

Resources

BOE Historical Data Source - FY99 Salts Project commodities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $188
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsNONE Linear 188.24 DollarsKA50SA5C 0000SUPPLIES

188.24 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,340.97 DollarsZDEPTCON 0000CONTINGENCY

25341 DollarsFactors
No DepartmentNONE Linear 16,421.11 DollarsZDEPTESC 0000ESCALATION

16421.1 DollarsFactors
Activity ID: 1AK371NONA Description: FY01 Dry Non-RCRA IDC Operations (1,920 kg) Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations 69.00 day 255HC 17,570 411,897 0 411,897 583,472171,5760
20 Commodities 1,920.00 kg 0HC 0 0 361,421 361,421 361,42100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,731 90,731090,731

Total for Activity 1AK371NONA: 17,570 411,897 361,421 864,048 1,035,624171,57690,731

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations

Resources

BOE Two foremen supervising crew of nine process specialists with engineer support for WIPP data package and RCT support.  Overtime is 20% of total hours.

 
Foreman               2 fte
Process Specialist    9 fte
Engineer              1 fte (Budgeted in Proj. Sppt.)
RCT                   2 fte

Department
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK371NONA

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.00 HoursSA01S750 M010STRAIGHT TIME BASE

2 Foreman 2 Shifts/Day8.5 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 145.80 HoursKA50H750 R010STRAIGHT TIME BASE

9 Process Specialists 2 Shifts/Day8.1 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.40 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 2 Shifts/Day8.1 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 6.80 HoursSA01S751 M010OVERTIME BASE & PRE.

2 Foreman 2 Shifts/Day1.7 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.16 HoursKA50H751 R010OVERTIME BASE & PRE.

9 Process Specialists 2 Shifts/Day1.62 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCT's 2 Shifts/Day1.62 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Commodities

Resources

BOE Historical Data Source - FY99 Salts Project commodities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $188
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsNONE Linear 188.24 DollarsKA50SA5C 0000SUPPLIES

188.24 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,349.88 DollarsZDEPTCON 0000CONTINGENCY

59349.9 DollarsFactors
No DepartmentNONE Linear 31,381.01 DollarsZDEPTESC 0000ESCALATION

31381.0 DollarsFactors
Activity ID: 1AK371NONB Description: FY02 Dry Non-RCRA IDC Operations (305 kg) Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations 11.00 day 255HC 2,801 65,665 0 65,665 88,84423,1800
20 Commodities 305.00 kg 0HC 0 0 57,413 57,413 57,41300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,085 22,085022,085

Total for Activity 1AK371NONB: 2,801 65,665 57,413 145,163 168,34323,18022,085

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations

Resources

BOE Two foremen supervising crew of nine process specialists with engineer support for WIPP data package and RCT support.  Overtime is 20% of total hours.

 
Foreman               2 fte
Process Specialist    9 fte
Engineer              1 fte (Budgeted in Proj. Sppt.)
RCT                   2 fte

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.00 HoursSA01S750 M010STRAIGHT TIME BASE

2 Foreman 2 Shifts/Day8.5 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 145.80 HoursKA50H750 R010STRAIGHT TIME BASE

9 Process Specialists 2 Shifts/Day8.1 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.40 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 2 Shifts/Day8.1 Hours/DayFactors
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK371NONB

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 6.80 HoursSA01S751 M010OVERTIME BASE & PRE.

2 Foreman 2 Shifts/Day1.7 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.16 HoursKA50H751 R010OVERTIME BASE & PRE.

9 Process Specialists 2 Shifts/Day1.62 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCT's 2 Shifts/Day1.62 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Commodities

Resources

BOE Historical Data Source - FY99 Salts Project commodities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $188
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsNONE Linear 188.24 DollarsKA50SA5C 0000SUPPLIES

188.24 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,250.50 DollarsZDEPTCON 0000CONTINGENCY

15250.5 DollarsFactors
No DepartmentNONE Linear 6,834.82 DollarsZDEPTESC 0000ESCALATION

6834.82 DollarsFactors
Activity ID: 1AK371RCRA Description: FY02 Dry RCRA IDC Operations (3,876 kg) Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations 142.00 day 255HC 36,159 847,671 0 847,671 1,146,899299,2280
20 Commodities 3,876.00 kg 0HC 0 0 729,618 729,618 729,61800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 283,360 283,3600283,360

Total for Activity 1AK371RCRA: 36,159 847,671 729,618 1,860,649 2,159,877299,228283,360

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations

Resources

BOE Two foremen supervising crew of nine process specialists with engineer support for WIPP data package and RCT support.  Overtime is 20% of total hours.

 
Foreman               2 fte
Process Specialist    9 fte
Engineer              1 fte (Budgeted in Proj. Sppt.)
RCT                   2 fte

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.00 HoursSA01S750 M010STRAIGHT TIME BASE

2 Foreman 2 Shifts/Day8.5 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 145.80 HoursKA50H750 R010STRAIGHT TIME BASE

9 Process Specialists 2 Shifts/Day8.1 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.40 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 2 Shifts/Day8.1 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 6.80 HoursSA01S751 M010OVERTIME BASE & PRE.

2 Foreman 2 Shifts/Day1.7 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.16 HoursKA50H751 R010OVERTIME BASE & PRE.

9 Process Specialists 2 Shifts/Day1.62 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCT's 2 Shifts/Day1.62 Hours/DayFactors
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Project Baseline_Devl
WBS Filter 1AAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAK
Activity ID: 1AK371RCRA

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Commodities

Resources

BOE Historical Data Source - FY99 Salts Project commodities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $188
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsNONE Linear 188.24 DollarsKA50SA5C 0000SUPPLIES

188.24 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 195,667.50 DollarsZDEPTCON 0000CONTINGENCY

195668 DollarsFactors
No DepartmentNONE Linear 87,692.36 DollarsZDEPTESC 0000ESCALATION

87692.4 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

79,542 1,958,212 3,697,489 6,388,296 7,153,765765,469

Report Totals:

Contingency 
& Escalation

732,594
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